COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2020

ESTI MATE SUMVARY 11: 07: 56
CONTI D C21863 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21863- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TI ME ALLOW 93 WORK DAYS
I-25: SH 14 N CABLE GUARDRAIL I N LAR MER AND VELD COU PERCENT TIME:  48.39 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. FSA0253- 258
|-25: FORT COLLI NS NORTH CABLE
NAME OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 04/09/2020
9200 E. Mneral Ave., Suite 400 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 04/ 09/ 2020
DATE AWARDED 12/ 27/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 04/09/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,423, 477.40 PARTI Cl PATI NG $ 30, 150. 00 $ 0.00
AWARD PROJECT AM: $ 4,546, 548. 30 NON- PARTI Cl PATI NG 1, 287, 048. 55 309, 430. 95
PERCENT COMPLETE: 29.78% TOTAL EARNI NGS 1,317, 198.55 309, 430. 95
FUNDS AVAI LABLE: $ 3,106, 278.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,317, 198. 55 309, 430. 95
TOTAL CLAI VS $ 0.00 RETAI NAGE - 36, 806. 96 -8,831.43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 280, 391. 59 300, 599. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 280, 391. 59 300, 599. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 300, 599. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C21863
PCN: 21863-BI D
PRQIECT FSA0253- 258
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202-00035 Renoval of Pipe
0010 202-01300 *Rermoval of End Anchorage
0015 203-00010 Uncl assi fied Excavation (Conplete In Place)
0020 203-01500 Bl adi ng
0025 207-00205 Topsoi
0030 208- 00002 *Erosi on Log Type 1 (12 Inch)
0035 208- 00035 *Aggr egat e Bag
0040 208-00045 Concrete Washout Structure
0045 208-00075 Pre-fabricated Vehicle Tracking Pad
0050 208-00103 Renoval and Disposal of Sedinment (Labor)
0055 208-00105 Renoval and Di sposal of Sedinment (Equipnent)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LF
18. 80000
1. 000
EACH
532. 00000
6, 968. 000
oy
9. 80000
50. 000
HOUR
161. 00000
26, 000. 000
cy
3. 85000
3, 000. 000
LF
5. 35000
0. 000
LF
4. 75000
5. 000
EACH
4, 260. 00000
1. 000
EACH
13, 900. 00000
50. 000
HOUR
48. 40000
40. 000
HOUR

145. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

47.000
0. 000
47.000

0. 000
0. 000
0. 000

3, 137. 000
0. 000
3,137. 000

5. 000
5. 000
10. 000

12, 207. 000
1,277.000
13, 484. 000

895. 000
0. 000
895. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

5. 000
5. 000
10. 000

10. 000
5. 000
15. 000
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805.

4,916

4,260

242.

725.

.00

.00

.00

00

45

.00

.00

00

.00

00

00

11:07: 56

AMOUNT

883.

30, 742

1, 610.

51, 913

4,788

12,780

484.

2,175

60

.00

60

00

40

25

.00

00

.00

00

00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00106

208- 00107

208- 00207

208- 00300

210- 00810

212-00032

212-00706

213- 00002

213- 00061

217-00020

507- 00725

C21863

21863-BI D
FSA0253- 258

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Tenporary Berns

*Reset Ground Sign

Soi | Condi tioning

Seeding (Native) Drill

Mil chi ng (Weed Free Hay)

Ml ch Tackifier

Her bi ci de Treat nent

*Sl ope and Ditch Paving (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
HOUR
155. 00000
40. 000
HOUR
60. 10000
75.000
DAY
588. 00000
78, 763. 000
LF
0. 80000
11. 000
EACH
318. 00000
39. 800
ACRE
2, 860. 00000
39. 800
ACRE
955. 00000
39. 800
ACRE
1, 190. 00000
7, 960. 000
LB
3. 20000
20. 000
HOUR
127. 00000
78, 673. 000
LF

17.10000

QrY TH'S PERI OD
QTY TO DATE

10.
15.
25.

28.
17.
45.

39, 949
4, 180.
44,129

39, 949
4, 180.
44,129

. 000
. 000
. 000

000
000
000

000
500
500

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000
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465.

901.

10, 290

3,344

71,478

00

00

.00

.00

.00

.00

.00

.00

00

11:07: 56

AMOUNT

465.

1,502

26, 754

35, 303

754, 605

00

50

00

20

.00

.00

.00

.00

.00

.00

90



CONTI D: C21863 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21863-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: FSA0253- 258 ESTI MATE NO. 0004 11: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 174. 000 0. 000
LF 0. 000 0. 00
42. 40000 0. 000 0. 00
0120 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0125 606-20013  *Tensioned Cable Barrier (TL-3) 76, 994. 000 0. 000
LF 0. 000 0. 00
21. 20000 0. 000 0. 00
0130 606-21010 *End Anchorage (Tensioned Cable Barrier) 46. 000 0. 000
EACH 24.000 167, 280. 00
6, 970. 00000 24.000 167, 280. 00
0135 607-11525 Fence (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
1. 45000 50. 000 72.50
0140 612-00037 *Del i neator (Flexible) (Flat Munted) 24.000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0.00
0145 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 87. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0. 00
0150 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0.00
0155 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0. 00
0160 625-00000 *Construction Surveying 1. 000 0. 050
LS 0. 050 4,775.00
95, 500. 00000 0. 100 9, 550. 00
0165 626-00000  *Mbbilization 1. 000 0.500
LS 0. 100 15, 050. 00

150, 500. 00000 0. 600 90, 300. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

626-01114

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80380

C21863

FSA0253- 258

COLORADO DEPARTMENT OF TRANSPORTATI ON

21863-BI D

ESTI MATE NO 0004

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Public Information Managenent (Tier V) 75. 000
DAY
82. 80000
*Traffic Control Inspection 0. 000
DAY
229. 00000
*Traffic Control Managenent 93. 000
DAY
1, 340. 00000
*Construction Traffic Sign (Panel Size A) 4. 000
EACH
63. 70000
*Construction Traffic Sign (Panel Size B) 35. 000
EACH
89. 10000
*Construction Traffic Sign (Panel Size C) 23.000
EACH
95. 50000
*Construction Traffic Sign (Special) 50. 000
SF
19. 10000
*Portabl e Message Sign Panel 0. 000
EACH
4, 460. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
1, 270. 00000
*Drum Channel i zi ng Device 26. 000
EACH
44. 60000
*Traffic Cone 230. 000
EACH

38. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30. 000
17. 500
47.500

0. 000
0. 000
0. 000

28. 000
17. 500
45.500

2.000
0. 000
2.000

17. 500
0. 000
17. 500

11. 500
0. 000
11.500

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

12. 000
0. 000
12. 000

115. 000
0. 000
115. 000
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1, 449.

23, 450

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

11:07: 56

AMOUNT

3,933

60, 970

127.

1, 559.

1, 098.

477.

1, 270.

535.

4,393

00

.00

00

40

25

25

50

.00

00

20

00



CONTI D:

C21863
21863-BI D
FSA0253- 258

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 6
ESTI MATE RUN 08/ 17/ 2020
11: 07: 56

| TEM
DESCRI PTI ON

qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 630-85020

0230 700-70010

0235 700-70111

0240 700-70380

CAT NO0400

0245 620-00001

0250 620-00012

0255 620- 00020

ROADWAY

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (Cl ass 2)

Sanitary Facility

2.000

42, 950. 00000

0. 000
F A
1. 00000
0. 000
F A
1. 00000
0. 000
F A
1. 00000
CAT 0200 CURRENT AMT $
1. 000
EACH
12, 850. 00000
1. 000
EACH
11, 600. 00000
2.000
EACH
2, 850. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0.500
0. 000
0.500

21, 475. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

4,393,327.40% 309, 430.95$ 1, 287, 048.

1. 000
0. 000 0.
1. 000

00

12, 850. 00

1. 000
0. 000 0.
1.000

00

11, 600. 00

2.000
0. 000 0.00
2.000 5, 700.

4,423,477.40% 309,430.95% 1,317, 198.



